



Health Information Technology Modernization Program Update

Alaska Area

December 9, 2025



Health IT Modernization Program



Vision



Provide the best possible EHR, managed by its users, for its users, that will drive high-quality health care through sustainable, modern, and easy-to-use tools

PATH EHR Key Priorities

Unify patient health records to improve access

Build *with* our tribal and urban partners, not *for* them

Coordinate care across providers and sites

Support end users with training and resources

Empower patients in their health journey

Ensure sustainability of the system

Protect data with robust security

Localize to meet the needs of each site





Program Updates

Enterprise Future State Design Activities



**Pre-Workshop Design Event (PWDE)
& Enterprise Design Workshops**

Jan. – Nov. 2025

**Future State
Review**

Nov. 2025

**Integrated
Testing**


Dec. 2025 – Jan. 2026

**Baseline
Acceptance**

Feb. 2026

Site Design Workshops will localize enterprise standards for pilot and cohort sites

Enterprise Recent Activities



Lawton Deployment Timeline


LEGEND:

◆ Key Milestone Event


▭ Recurring Activity



The PATH Team is partnering with Lawton leaders and staff to ensure all key activities are complete to support Go-Live



Pilot Site Recent Activities





PATH EHR Scope and Capabilities

Value of PATH EHR



For Clinicians

- Improved efficiency and interoperability
- Increase time with patients
- Data-driven clinical decisions
- Better device and system integration
- Modernized engagement and user interface



For Patients

- Faster, more convenient access to care
- Enhanced care coordination
- Increased patient safety
- Seamless care across systems
- Modernized patient engagement and user interface

PATH EHR Solution Set



Acute & Ancillaries

Inpatient Pharmacy

Core Clinicals (EHR)

Emergency Department

Rehabilitation

Radiology

Inpatient Behavioral Health

Lab

Clinical Inventory Management

Surgery & Perioperative

Women's Health



Ambulatory

Core Clinicals (EHR)

Practice Management

Outpatient Pharmacy

Outpatient Behavioral Health

Outpatient Rehab

Patient Portal



Population Health

Population Health Management

Care Management

Reporting & Analytics



Revenue Cycle & Health Information Management

Registration

Revenue Cycle Analytics

Scheduling

Acute Case Management

Health Information Management

Document Management

Purchased Referred Care

Patient Accounting

Contract Management



Interoperability

Health Record Management

Public Health Reporting

CommonWell



Technology Solutions

Device Connectivity

Enterprise Document Management

Mobility & Connect


Interface Engine



Implementation & Deployment

Implementation Approach

Iterative Cohorts of I/T/U sites



Pilot

- The first group of facilities selected for simultaneous system implementation
- Pilot sites will be direct service facilities, which are yet to be determined

Cohort

- Cohorts will be sequenced based on their **organizational, operational, and technical readiness**
- A group of sites that **share readiness characteristics**. Cohorts are not limited to federal sites and will include tribal and urban organizations
- The cohort selection process will utilize information from **iterative site assessments and readiness reviews**

Comprehensive Training Approach

Equipping you with the knowledge to manage change and develop skills to use PATH EHR.



Change Leadership Training

Who: Site leaders

Outcomes: Leaders equipped with the skills and knowledge to effectively guide their site through the PATH EHR implementation.



Change Advocate Training

Who: Site-selected staff

Outcomes: Staff equipped with the skills and knowledge to successfully advocate and build support for the change, helping to drive adoption and acceptance.



Super User Training

Who: Site-selected end users

Outcomes: Users equipped with advanced knowledge, enabling them to provide first-line support and help resolve issues quickly.



PATH EHR User Training

Who: EHR End Users

Outcomes: Staff equipped with the requisite knowledge and skills to effectively work in PATH EHR following go-live.



Funding

Estimated Cost and Additional Funding

Limitations




IHS does not have the authority or mechanisms to retroactively reimburse Tribes for monies with which they elected to supplement shares received in prior years.

Opportunities



IHS may designate a proportion of congressionally allocated funding for shares in accordance with existing processes for Programs, Functions, Services, and Activities (PFSA).


Looking Forward



IHS is continually updating and refining the cost analysis, incorporating insights and data drawn from our ongoing experience with the vendor to enhance accuracy and relevance in financial planning and assessment.

Funding to Date & Future

IHS uses one-time and recurring funding to support Health IT Modernization.



The Lifecycle Cost Estimate (LCCE) for all tribal, urban, and federal sites is \$4.5 - \$6.2 billion over 10 years for implementation, operation, and maintenance.

The LCCE accounts for facility physical and IT infrastructure needs necessary to operate an enterprise EHR solution.

Follows the GAO 12-step cost estimation process and incorporates labor and non-labor categories



IHS Mission

To raise the physical, mental, social, and spiritual health of American Indians and Alaska Natives to the highest level



IHS Vision

Build healthy communities and quality health care systems through strong partnerships and culturally responsive practices

Questions?

Please email the Modernization Program at modernization@ihs.gov

Stay Connected with IHS

Stay informed on the Health IT Modernization Program at www.IHS.gov/HIT or by following us on social media



Facebook



LinkedIn



X (formerly Twitter)

